

Preliminary Design Reviews

1. CP/JEP Backplane

- Draft specification document on Web
- Proposed reviewers:
Norman, Viraj, Uli, Richard
- Proposed PDR:
November 2000 in CERN or Mainz
- **~2 months delay**

2. Common Merger Module (CMM)

- Draft specification document almost ready
- Engineering details currently being completed
- Proposed reviewers:
Eric, Uli, Sam, Richard
- Aim to complete specifications by December
- Proposed PDR:
December 2000 at RAL
- **~3 months delay**

3. CPM Schematics review

- Schematic capture about to start
- Aim to complete by mid-November

- Informal review end-November (*Viraj + 1*)
- ~2 months delay

4. Jet-Energy Processor Module (JEM)

- Draft specification document in preparation
- Proposed reviewers:
Norman, Steve, Paul H, Richard
- Aim to complete specifications by December
- Proposed PDR:
December 2000 in Mainz
- ~2 months delay

5. Pre-Processor Module (PPM)

- Draft specifications available in Heidelberg
- PDR date still to be set — *December 2000?*
- *The overall effect will be to delay the 2001 test programme by at least 2 months*