

CPM Prototype

Hardware Status

- Design Status
- Current Work
- Timescale

R. Staley



Design Status

- Schematics Finished
 - Design now with RAL Drawing Office

Latest version available on web at:


http://www.ep.ph.bham.ac.uk/user/staley/current_design/

- Netlist checked
 - No 'hanging wires'
- Component Placement
 - No ICs underneath PCB
 - 1500 Rs & Cs

→

R. Staley





Current Work

- Component Placement + routing
- Firmware to be completed
- Programming model to be completed
- Design Specification to be updated

R. Staley



Timescale

	<u>Dates</u>
Layout finish	Mid. Dec . 2001
Manuf. → Assembled 4 CPMs	End Jan . 2002
Module testing @ B'ham - Start	Feb. 2002
...	
Available for Slice Test	?????

R. Staley

