

TCM STATUS REPORT

23/01/2001

DATA ENTRY (SCHEMATIC CAPTURE) - 95% COMPLETE

[ONE DISPLAY SECTION TO COMPLETE, ONE MEMORY AREA TO MODIFY]

CPLD DESIGNS (4 OFF) - COMPLETE

FINAL CIRCUIT RE-CHECK - TO DO

MECHANICAL LAYOUTS OF MAIN PCB AND FRONT PANEL - TO DO

COMPLETION OF ABOVE EXPECTED BY END JAN 2001

ASSOCIATED WORK

ADAPTER LINK CARD (ALC) FOR CP/JE CRATE VERSION - STARTED

ADAPTER LINK CARD (ALC) FOR PPr CRATE VERSION - SPECIFICATION
STARTED

OTHER WORK

CRATE PROCESSOR HOST MODULE - NOT STARTED

rwh 23/01/2001