



Atlas Level-1 Calorimeter Trigger

Revised Milestones



Milestone	ASSO Date	Revised Date	Slip
Start CP/JEP sub-system tests	Jan 2002	Sep 2002	8m
Start "Slice" tests	Apr 2002	Mar 2003	11m
Completion of "Slice" tests (<i>f1</i>)	Jul 2002	Jul 2003	12m
FDR for TCM	Oct 2002	Oct 2003	12m
PRR for TCM	Nov 2002	Nov 2003	12m
PDR for ROD (<i>CP/JEP</i>)	Oct 2002	Aug 2003	10m
FDR for Processor Backplane (<i>PB</i>)	Oct 2002	Oct 2003	12m
FDR for CPM	Nov 2002	Oct 2003	11m
PRR for Processor Backplane (<i>PB</i>)	Nov 2002	Nov 2003	12m
PRR for CPM	Dec 2002	Nov 2003	11m
FDR for JEM	Dec 2002	Oct 2003	10m
PRR for JEM	Jan 2003	Nov 2003	10m
FDR for CMM	Jan 2003	Oct 2003	9m
PRR for CMM	Feb 2003	Nov 2003	9m
Completion of "Slice" tests (<i>f2</i>)	Apr 2003	Nov 2003	7m
FDR for ROD (<i>CP/JEP</i>)	Jun 2003	Dec 2003	6m
PRR for ROD (<i>CP/JEP</i>)	Jul 2003	Jan 2004	6m
Full CP sub-system available for System tests	Dec 2003	Jul 2004	7m
Full JEP sub-system available for System tests	Jan 2004	Jul 2004	6m
Completion of CP sub-system tests	Dec 2004	Jul 2005	7m
Calorimeter trigger available in situ	May 2005	Jan 2006	8m

