

ATLAS TDAQ Workshop: Lisbon, 23–29 Oct.

- *Thurs 23 pm–Fri 24:* Update of activities, progress and results after TDR submission, AND short-term (end-2003) plans
 - Leader of each subsystem to say what they would cover in this session, and how much time they request.
 - Series of talks by subsystem, followed by discussion.
 - *Sat 25:* Commissioning (order not fixed)
 - Introduction - requirements on TDAQ from rest of ATLAS
 - DAQ commissioning
 - DCS commissioning
 - LVL1 commissioning
 - HLT commissioning
 - Discussion on follow-up and next steps
- (Look at the slides that were shown at Prague Comm. W/S)
- Two aspects to consider — commissioning of TDAQ, and TDAQ as a tool for commissioning other parts of ATLAS

ATLAS TDAQ Workshop (*cont.*)

- *Mon 27:* Long-term (up to start of experiment) planning
Initial idea here is the following structure (*order not fixed*):
 - Introduction - requirements/constraints from rest of ATLAS
 - LVL1 plans and schedule
 - HLT plans and schedule
 - DAQ plans and schedule
 - DCS plans and schedule
 - Discussion on aims, follow-up, and next steps
- *Tues 28:* Combined test-beam run in 2004
Initial idea here is the following structure (*order not fixed*):
 - Introduction - overview (test beam sched., detector plans, etc)
 - LVL1 plans
 - HLT plans
 - DAQ plans
 - DCS plans
 - Discussion on follow-up and next steps
- *Wed 29 am:* Wrap-up, conclusions, next steps, actions ...