



Progress/Status February 2003

- **Prototype ROD Firmware Status**

Firmware	Status	Test	Comments
CPRol	Done	Extensive tests in R1 Lab	ROD-DSS Test Completed
CP Slice	Done	Extensive tests in R1 Lab	ROD-DSS Test Completed
CP CMM	Done	Initial Tests done in R25 Lab	Testing in R1 Lab
JEM Slice	Done	Initial Tests done in R25 Lab	Require testing in R1 Lab
JEM Rol	Done	Initial Tests done in R25 Lab	Require testing in R1 Lab
JEM CMM	no spec yet		
Energy CMM	no spec yet		



Progress/Status February 2003

- Others

Module	PCBs	Assembled	Tested
Prototype RODs	8	8	2
G-Link Rx (version 2)			Awaiting DO
DSS	10	10	8 (2 w-i-p)
TTCrx Decoder non-rad-hard	10	10	3 (7 has problems)
TTCrx Decoder rad-hard (EPROM only)	6	6	6
TTCrx Decoder rad-hard	30	29	2
GIO back-end	8	2	Just Arrived (27/02/03)
GIO front-end SCSI	4	4	Just Arrived (27/02/03)
GIO front-end ECL	4	2	Just Arrived (27/02/03)
TCMs	6	6	5 require Fw mods