DSS, TTC and ROD Software

ID	Task Name	Duration
1	**HDMC**	**4 days**
2	Write DSS	1 day
3	Write TTC	1 day
4	Write ROD	1 day
5	**Producer**	**18 days**
6	Define event class	1 day
7	Adapt DSS code to Module class	1 day
8	Write TTC code	1 day
9	Write ROD code	1 day
10	Adapt to new run control	1 day
11	**Analyser**	**19 days**
12	Handle new event format	1 day
13	Fill DSS Histograms	1 day
14	Fill ROD histograms	1 day
15	Adapt to new run control	1 day
16	**Parameter Editor**	**1 day**
17	Adapt to DAQ008	1 day
18	**Run Control**	**3 days**
19	Add necessary programs	1 day
20	Start buffer manager	1 day
21	Interface to old and new controls	1 day
22	**GUI**	**1 day**
23	Add status display	1 day
24	**Database**	**8 days**
25	Insert ROD parameters	1 day
26	Add all programs	1 day
27	Write Database Parameter Editor	1 day
28	**Test Vectors**	**7 days**
29	Define test vector requirements	1 day
30	Write code to generate test vector files	1 day
31	Write downloading application	1 day
32	Write sequencing application	1 day
33	**Event Dump**	**1 day**
34	Write Event Dump Program	1 day
35	**Testing**	**13 days**
36	Test with DSS only	1 day
37	Test with DSS + TTC	1 day
38	Test with DSS+TTC+ROD	1 day