Proposal of the RIE for Amendment to Purchase 

Order N B-3137-25501-20

Due to delays related to the Purchase Order N B-3137-25501-20, not under RIE control, we have very serious problems with productions of VPTs, intended for deliveries in 2002.

1. The delay of receipt of the payment for delivered VPTs for about two months did not allow us to purchase the necessary input materials.

2. The absence of information of acceptability of glass batch N 25236, handed in for tests in May 2001, practically stopped production of VPTs.

As you know a specialized glass, used for VPT input windows is produced in small batches on order. According to the clause “Radiation hardness” of the VPT specification the use of each batch of glass should be confirmed by measurements of the radiation hardness by customer.

The deliveries of 2001 were produced from the rests of glass previously tested. It is impossible to start  production of a new batch of VPTs without acceptance of the glass.

The above mentioned circumstances had forced us to raise question on restructuring delivery schedule under Purchase Order N B-3137-25501-20.

Taking into account the delays we suggest to correct the delivery schedule (without change the final date) as follows:

15 April 2002 – 600 pcs 
29 March 2004 – 1100 pcs

10 July 2002 – 700 pcs
28 June 2004 – 1000 pcs

30 September 2002 – 1000 pcs  
28 September 2004 – 1000 pcs -

30 December 2002 – 1000 pcs
28 December 2004 – 1100 pcs -

28 March 2003 – 1000 pcs
29 March 2005 – 1100 pcs

29 June 2003 – 1000 pcs
28 June 2005 – 1000 pcs

29 September 2003 – 1000 pcs
28 September 2005 – 800 pcs

28 December 2003 – 1100 pcs

We ask your to confirm the proposed delivery schedule.


I. Vasilyev


General Director 

