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GIO

z Two cards.
y Fully programmed & tested.
y SCSI & ECL/PECL FE.cards OK
y Waiting DSS front panels

z Six cards.
y Voltages set.
y Prepared for b.scan (Richard busy DSS & CPM)



DSS

z DSS
y New test software complete (Neil).
y Heatsinks fitted
y Assembly complete
y 6 passed b.scan.
y 2 Need further attention.



ROD

z ROD
y Individual test software complete.
y DSS - ROD link software almost complete (Neil).
y Successful tests on Ser 04.
y Spy & SLINK.?



Summary

z GIO - 6 cards waiting b.scan
z DSS - 6 pass b.scan (Richard)
z DSS - 2 need further attention



Things to do

z Complete TTCRx card tests (only 28 left)
z Program & fully test 6 GIO’s when b.scanned
z Program DSS’s
z Use Neil’s software to test new DSS’s
z Complete ROD tests
z Test GLINK cards when arrive


