
ID Task Name
1

2 CP SYSTEM DESIGN PROGRAMME - 1
3

4 P-ROD Prototype
5 Layout
6 Manufacture
7 Engineering tests
8 DAQ system tests 1 (DSS <-> P-ROD)
9 Prepare RoI FPGA code

10 RoI system tests at RAL (DSS <-> P-ROD)
11 RoI Builder tests at CERN (DSS -> P-ROD -> RoI-B)
12 RoI-B integration tests complete (Milestone)
13 DAQ system tests 2 (DSS <-> P-ROD)
14 P-RODs available for all sub-system tests
15

16 TCM Prototype and Adapter Link Card (ALC)
17 Design
18 Schematic review
19 Layout
20 Manufacture
21 Standalone tests
22 TCMs available for all sub-system tests
23

24 VME Mount Module (VMM)
25 Design
26 Schematic review
27 Layout
28 Manufacture
29 Standalone tests
30 VMMs available for all sub-system tests
31

32 P-Backplane (PB)
33 Specifications
34 PDR
35 Layout
36 Tendering for manufacture
37 Manufacture
38 Standalone tests
39 PBs available for all sub-system tests
40

41 CP sub-system tests (RAL) - 3 months
42
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