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CP SYSTEM DESIGN PROGRAMME - 2

Generic Test Module (GTM)

Specify

PDR

Design

Layout

Manufacture

Standalone tests

GTM available for CP/Serialiser FPGA tests

CP-FPGA

Specify

PDR

Design firmware

Test with Serialiser FPGAs (using GTM)
CP/Serialiser FPGAs available for CPMs

CPM Prototype

Specify

PDR

Schematic design

Schematics review

Layout

PCB manufacture

Assembly

JTAG tests (RAL)

Standalone tests (Birmingham)
CPMs available for CP sub-system tests

Common Merger Module (CMM)
Specify

PDR

Update specifications

Schematic design

Schematics review

Layout

Manufacture

Standalone tests

CMMs available for sub-system tests

CP sub-system tests (RAL) - 3 months

Phase 1 "Slice" tests (Heidelberg) - 3 months

Phase 1 "Slice" tests complete (Milestone)
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