TCM STATUS REPORT 01/03/2001

DATA ENTRY (SCHEMATIC CAPTURE) COMPLETE
CPLD DESIGNS (4 OFF) COMPLETE
FINAL CIRCUIT RE-CHECK COMPLETE
LAYOUTS OF MAIN PCB AND FRONT PANEL COMPLETE

(SOME DIMENSIONS ARE TO BE CONFIRMED)

TCM DESIGN NOW IN RAL PCB DESIGN OFFICE

COMPLETED MODULES EXPECTED 2" HALF MAY
SPECIFICATION DOCUMENT UPDATE TO BE DONE
USER DOCUMENT TO BE DONE

ASSOCIATED DESIGNS

ADAPTER LINK CARD FOR CP/JE VERSION COMPLETE

ALC FOR CP/JE VERSION NOW IN RAL PCB DESIGN OFFICE

ADAPTER LINK CARD FOR PPr VERSION SPECIFICATION
75% COMPLETE

OTHER MODULES

CRATE PROCESSOR HOST MODULE NOT STARTED

DESIGN TO BEGIN 1% HALF MARCH

rwh  01/03/2001
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MOUNT MECHANICS FOR VME MOUNT MODULE



