Preparation at CERN – Jo Pater

Systemtest sector

· As all working RODs are at H8, I'm now working on getting the old mustard/optif readout going again. 

· Working also on gettingPS0 to work with it, having some problems with that right at the moment.

SR1

· The thermal enclosure is finished except to cut holes for passage of power cables. 

· Enough cables for any single barrel are laid and tested and ready for the barrel arrival. 

· Fibres are laid and tested but need some slight adjustments in order to reach the correct ROD crates. Canbus connections for 44 power supply crates ready and waiting. 

· Still waiting for the cooling, sorry I don't know any details about that.

