

# ***Preliminary Design Reviews – 2000/2001***

## ***1. CP/JEP Backplane***

- **Full specification document on Web**
- **Reviewers:**

***Norman Gee***

***Viraj Perera***

***Uli Schaefer***

***Richard Staley***

- **PDR: *November 20<sup>th</sup> 2000 in Mainz***

## ***2. Common Merger Module (CMM)***

- **Draft specification document almost ready**
- **Engineering details currently being completed**
- **Proposed reviewers:**

***Eric Eisenhandler***

***Uli Schaefer***

***Sam Silverstein***

***Richard Staley***


- **Complete specifications by end-November**
- **Proposed PDR: *December 11<sup>th</sup> 2000*  
*(Mainz or RAL – combine with JEM review?)***

### **3. Jet/Energy-sum Module (JEM)**


- Draft specification document in preparation
- Proposed reviewers:
  - Norman Gee*
  - Steve Hillier (to be confirmed)*
  - Paul Hanke*
  - Richard Staley*
- Specifications completed by end-November?
- Proposed PDR: *December 11<sup>th</sup> 2000*  
*(Mainz or RAL – combine with CMM review?)*


### **4. Preprocessor Module (PPM)**

- Draft specifications now exist
- Proposed reviewers:
  - Bruce Barnett*
  - Steve Hillier*
  - Uli Schaefer*
  - Sam Silverstein*
- Final specifications by end-December?
- Proposed PDR: *January 2001 in Heidelberg?*



Project: CProject  
Date: Wed 01-11-00





Project: CPProject Date: Wed 01-11-00	Task	[Blue bar]	Milestone	[Star]	Rolled Up Split	[Blue bar with split]	External Tasks	[Grey bar]
	Split	[Blue bar with split]	Summary	[Black bar with arrow]	Rolled Up Milestone	[Diamond]	Project Summary	[Grey bar with arrow]
	Progress	[Black bar]	Rolled Up Task	[Blue bar]	Rolled Up Progress	[Black bar]		