



## ***PPARC mid-term review of LHC General Purpose Detectors***

- **Covers ATLAS and CMS (*not LHCb and ALICE*)**
- **Looks at progress on deliverables, and cost and effort needed to completion**
  - Does not go deeply into technical details
- **In principle could move resources (money, engineering effort) between:**
  - ATLAS  $\Leftrightarrow$  CMS
  - ATLAS UK projects: SCT  $\Leftrightarrow$  Level-1  $\Leftrightarrow$  Level-2  
(which are all in different phases!)
- **We have asked to convert some capital into more engineering effort to write firmware**