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EE Assembly, Installation, Maintenance

General Scenario

1. EE Assembly scenario, sequence operations:

           -The Dee assembly   

        -The Dee pre-calibration

        -Rotation of Dees

        -The Dee preliminary assembly

           -The Dee transportation to the surface hall

2.EE Installation scenario, sequence of operations   

      -The Dee lowering in cavern and transportation to final position

          -Risers and EE support platform installation

       -Survey of attachment holes and front faces of HE by

          photogrammetry, compute EE shims correction in Z

       -The Dee lifting at beam axis position and mount on HE front face

       -Survey SE attachment holes and surface by 

          photogrammetry, compute SE shims corrections in Z 

       -Hydraulic connect to path panel and check    

       circuits tightness

       -Connect electrical and optical cables

 3. EE Maintenance

        -Displacement of Endcap is 3000mm

        -Intermediate time access

        -Displacement of Endcap is 10000mm(EE,SE disconnected)

        -Radiation shield installation

APPENDIX

-CMS Endcap location (lay-out)

-CMS Endcap parameter drawing

-Risers arrangement (drawing key)
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