EC-C Transportation – 26 May 2005
Phil Allport, Peter Cooke, Richard French, Stephen Haywood, Neil Jackson
Parts

· Wheels & knobs – received

· Bosch – expected soon
· Springs – expected in ~4 weeks
· Bolts etc – expected soon
· Spring connections – Sheffield

· Wheel plates – Manchester

Matters Arising

· Photos of or visit to Lorry:

Danzas will send us a DVD; Stephen will observe B6 departure from Oxford on 7 June.
· Plans for CERN end:

Richard Apsimon agrees that pretty much reverse of Liverpool end. Box to be placed in entrance to SR Bat.
The Big Engineering Issues

· Reduction of height of Box (so it will fit in Lorry) – Richard
Internal height of Lorry = 2.85 m; clearance = 2.8 m; propose Box under 2.7 m.

Belief is that can raise Assembly Frame and End-cap, allowing more room for a Pallet to enable forklifting.
· Ability to lift with Forklift – info from Richard Apsimon – Peter
Standard Forklift or adapted Forks ?
Peter needs to understand Forks on Forklift.
· Isolation of Box from EC (watch invalidation of FEA) – Peter

May leave insulating box until EC arrives in SR Bat.
Other things (suggestions from Barrel)
Rubber Mat in Lorry to provide greater friction.

ESD safety (from Richard Apsimon), Barrel use:

· ESD “Faraday Cage”

· ESD-dissipative cling-film

· (Connect Box to ground in SR bat before opening)

Modules will be protected at some level by G&S structures on Cylinder/Discs.
Watch services at outer radii.

Wheels: how will they be used ?

· Raised before lifted ?

· Raised in the Lorry ?
Where will Box be located in Lorry ?
· Lowered in SR Bat ?

Not clear at moment; probably will attach to Pallet rather than Frame
Shocklogs.

Review Plan

· Box Design – Richard & Peter, by 20 June

· FEA Expectations & trial run – Corijn, complete

· Transport Strategy – Stephen, by 31 May

· Interactions with Danzas (strategy, Box) – Stephen, by 20 June

· Insurance – Stephen, by 7 June

Propose review 1 July.
Neil was elected Collaboration Spokesman.

AOB
Should someone accompany Lorry by car ?

Actions
Stephen

Understand centering of Box in Lorry

Stephen

Make Barrel Transport photos available – on web

Peter/Richard

Mods to Transport Box/Frame design: height/width; forklift; isolation of Box; wheels

Stephen

Understand what Barrel did about Shocklogs

Richard 

Borrow some Shocklogs from Nikhef

Stephen

Discuss “accompanying persons” for Transportation

Next Meeting

Afternoon of 7 June.
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