TransportaTIOn of EC-C
Date: 10/5/05 – Nikhef
Phil Allport, Richard French, Stephen Haywood, Nigel Hessey, Tim Jones, 
Box

Height 286.8 cm, with springs removed from top.
Believe we can remove 30 cm, giving ~260 cm.

Need to move Cooling Pipes.

Remake side panels: £600 & 6 days.

Transportation

Remove wheels and place on “doughnuts”.

Need to “wedge” into Lorry – even if tie-off pints, no room to get down side.

New info from Danzas/CERN
Internal dimensions of Lorry: 280 cm (H) ( 240 cm (W) ( 1360 cm (L).

Note: recommend to not exceed 270 cm (H), or at most 275 cm.

Need moving clearance for Forklift – will have ~10 cm (H).
Watch sides: bars at bottom extend to 225 cm (W) (can they be reduced ?) and brackets for Forklift arms.
Work to do [when,who]
Let Stephen know company details and proposed mods fro Transport Frame [asap, Richard]
Order parts for Transport Frame [asap, Stephen]
Modify design of Box to isolate from Assembly Frame [???, Lpool]
Obtain new side panels [???, Richard]
Design brackets to accept Forklift arms [???, ???]
Design/manufacture Forklift arms [???, ???]
Assess whether Lpool/CERN have suitable Forklifts [1 Jun, Stephen]
Design/Obtain Packing material to wedge Box in Lorry [???, ???]
Revisit Insurance value [1 Jun, Stephen]
Supply Tech Spec to CERN/Danzas & get quote [1 Jun, Stephen]
Place EDH request for shipping [1 Jul ?, Janet]
