

Common Merger Module - Status

- Board in D/O with Dan Beckett
- All components placed
- Most tracks routed, some problems with density of tracks around FPGAs
- Problems with placing of backplane connectors and guide pin - still not resolved
- Dan → USA 22 Oct



